
Exhibit A
Attachment A-1

Schedule of Products and Due Dates

Task 
Number

Task 
Name Product(s) Planned Start 

Date Due Date

1.1 Attend Kick-off Meeting
Updated Schedule of Products (no draft) 9/13/2010 9/20/2010
Updated List of Match Funds (no draft) 9/13/2010 9/20/2010
Updated List of Permits (no draft) 9/13/2010 9/20/2010
Kick-Off Meeting Agenda (CEC) 9/13/2010 9/20/2010

1.2 Critical Project Review Meetings

1st CPR 
Meeting

CPR Report - Test Plan 10/1/2010 10/11/2010
Agenda and a list of expected participants (CEC) 10/1/2010 10/11/2010
Schedule for written determination (CEC) 10/1/2010 10/11/2010
Written determination (CEC) 10/1/2010 10/11/2010

2nd CPR 
Meeting

CPR Report - Pipeline Setup 11/1/2010 11/15/2010
Agenda and a list of expected participants (CEC) 11/1/2010 11/15/2010
Schedule for written determination (CEC) 11/1/2010 11/15/2010
Written determination (CEC) 11/1/2010 11/15/2010

3rd CPR 
Meeting

CPR Report - Baseline Performance 3/18/2011 4/1/2011
Agenda and a list of expected participants (CEC) 3/18/2011 4/1/2011
Schedule for written determination (CEC) 3/18/2011 4/1/2011
Written determination (CEC) 3/18/2011 4/1/2011

4th CPR 
Meeting

CPR Report - Optimization 12/2/2011 12/9/2011
Agenda and a list of expected participants (CEC) 12/2/2011 12/9/2011
Schedule for written determination (CEC) 12/2/2011 12/9/2011
Written determination (CEC) 12/2/2011 12/9/2011

5th CPR 
MeetingMeeting

CPR Report - Savings Analysis 12/16/2011 12/23/2011
Agenda and a list of expected participants (CEC) 12/16/2011 12/23/2011
Schedule for written determination (CEC)Schedule for written determination (CEC) 12/16/201112/16/2011 12/23/201112/23/2011
Written determination (CEC) 12/16/2011 12/23/2011

1.3 Final Meeting
Written documentation of meeting agreements 7/13/2012 7/20/2012
Schedule for completing closeout activities 7/13/2012 7/20/2012

1.4 Monthly Progress Reports

Monthly Progress Reports

Upon full 
execution of 
agreement

The 10th of each 
month during the 
approved term of 
this Agreement

1.5 Final Report
Draft Outline of the Final Report 12/20/2011 12/30/2011
Final Outline of the Final Report 12/30/2011 1/6/2012
Draft Final Report 1/6/2012 3/30/2012
Final Report 3/30/2012 5/11/2012

1.6 Identify and Obtain Match Funds
A letter regarding match funds or stating that no 
match funds are provided 8/13/2010 8/20/2010
Copy(ies) of each match fund commitment letter(s) 
(if applicable) 8/13/2010 8/27/2010

Letter(s) for new match funds (if applicable) N/A

Within 10 
working days of 
identifying new 

match funds

Letter that match funds were reduced (if applicable) N/A

Within 10 
working days of 
identifying new 

match funds
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1.7 Identify and Obtain Required Permits
Letter documenting the permits or stating that no 
permits are required 9/13/2010 9/20/2010

A copy of each approved permit (if applicable) N/A

Within 10 
working days of 
receiving each 

permit

Updated list of permits as they change during the 
term of the Agreement (if applicable) N/A

Within 10 
working days of 
change in list of 

permits

Updated schedule for acquiring permits as changes 
occur during the term of the Agreement (if 
applicable) N/A

Within 10 
working days of 

change in 
schedule for 

obtaining permits
1.8 Establish the PAC

Draft List of PAC Members 9/22/2010 10/1/2010
Final List of PAC Members 10/1/2010 10/11/2010
Letters of acceptance, or other comparable 
documentation of commitment for each PAC 
Member 10/11/2010 11/1/2010

1.9 Conduct PAC Meetings
Draft PAC Meeting Schedule 10/1/2010 10/11/2010
Final PAC Meeting Schedule 10/18/2010 10/25/2010
PAC Meeting Agenda(s) with Back-up Materials for 
Agenda ItemsAgenda Items 11/2/201011/2/2010 7/13/20127/13/2012
Written PAC meeting summaries, including 
recommended resolution of major PAC issues 11/16/2010 7/20/2012

2 Test Plan
Draft Line 200 Test Plan 9/13/2010 9/20/2010
Final Line 200 Test Plan 9/20/2010 9/27/2010

3.1 Equipment Maintenance and Modification
Draft Setup Documentation 10/22/2010 10/25/2010
Final Setup Documentation 10/29/2010 11/2/2010

3.2 DRA Select
DRA performance analysis draft document 10/22/2010 10/25/2010
DRA performance analysis final document 10/25/2010 11/2/2010

4 Configure and Tune Pipeline Software Model
Letter of delivery of P.C. workstation,Optimizer 
installed and tuned on Line 200 11/22/2010 12/6/2010
Draft Report on Optimizer Tuning 12/6/2010 12/13/2010
Final Report on Optimizer Tuning 12/13/2010 12/20/2010

5 Install Measurement and Verification Testing Equipment
Draft report of Line 200 Energy Measurement and 
Verification 3/11/2011 3/25/2011
Final report of Line 200 Energy Measurement and 
Verification 3/25/2011 3/28/2011

6 Baseline Performance Measurement
Draft report of Line 200 Baseline Performance 1/11/2011 3/18/2011
Final report of Line 200 Baseline Performance 3/18/2011 3/25/2011

7 Optimization of Pipeline Operations
Interim report 1, Operations Analysis months 1-2 (no 
draft) 5/17/2011 5/24/2011
Interim report 2, Operations Analysis months 3-4 (no 
draft) 8/15/2011 8/22/2011
Interim report e, Operations Analysis months 5-6 (no 
draft) 11/15/2011 11/22/2011
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Final Production Readiness Plan 1/5/2012 1/16/2012

Draft report on Operations Analysis 11/28/2011 12/2/2011
Final report on Operations Analysis 12/2/2011 12/9/2011

8 Savings Analysis
Draft report on Energy Savings 12/2/2011 12/9/2011
Final report on Energy Savings 12/9/2011 12/16/2011
Nomograph tool for savings estimation 12/16/2011 1/27/2012

9 Technology Transfer Activities
Draft Technology Transfer Plan 1/31/2012 3/6/2012
Final Technology Transfer Plan 3/6/2012 3/16/2012

10 Production Readiness Plan
Draft Production Readiness Plan 12/1/2011 1/5/2012
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